
EXHIBIT 300 UII 024-000005116

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30
Date of Last Change to Activities: 2012-06-26
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update:  2012-02-24
Date of Last Exhibit 300A Update:  2012-08-21
Date of Last Revision:  2012-08-21

Agency: 024 - Department of Homeland Security        Bureau: 58 - Customs and Border Protection

Investment Part Code:  01

Investment Category:  00 - Agency Investments

1. Name of this Investment: CBP - Land Border Integration (LBI)

2. Unique Investment Identifier (UII): 024-000005116

Section B: Investment Detail

1.   Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment.  Include an explanation of any dependencies
between this investment and other investments.
 Under LBI, CBP is capitalizing on the success of WHTI by reusing the capabilities developed
for inbound vehicles in other mission areas:  pedestrian inbound, vehicle outbound, and
Border Patrol checkpoints.  CBP is further leveraging these capabilities by integrating
systems and sharing data across these missions.  This integrated approach and expanded
scope is reflected in the program name change from WHTI to Land Border Integration (LBI).
The original Western Hemisphere Travel Initiative (WHTI) investment allowed CBP to
effectively address the requirements imposed by Section 7209 of the Intelligence Reform and
Terrorism Prevention Act of 2004 (IRTPA), Public Law 108-458), as amended, by the
deadline of June 1, 2009.  The WHTI investment made modifications to inbound vehicle
primary processing lanes at U.S. land border ports of entry.  LBI is leveraging WHTI
developed RFID technologies, upgraded license plate readers (LPRs), and a greatly improved
primary inspection application.  These capabilities were originally deployed under WHTI to
ensure that inbound primary processing time would not increase as a result of the new WHTI
documentary requirements (which could cause significant border crossing delays).  Instead,
the promotion of RFID technology and new RFID document options resulted in more efficient
processing methods (20% - 60% faster than standard processing without RFID).  The
improved LPRs have reduced manual plate corrections by 10 million per year further reducing
process time and improving security.  The investment enhanced border security by reducing
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the number of acceptable documents that can be presented from thousands to a relative
handful.  This reduced number of acceptable documents makes it easier for officers to identify
fraudulent documents due to increased familiarity with the documents.  LBI extends the
benefit by ensuring that the vehicle and/or document data can be acquired not only on
inbound, but on outbound and at Border Patrol checkpoints.  CBP officers, Border Patrol
agents, and the traveling public all benefit from the improvements introduced by LBI to land
border crossings and checkpoints.

2.   How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas?  Include an
assessment of the program impact if this investment isn't fully funded. 
 WHTI, addressed the key capability gaps for providing advanced information, streamlining
documentation requirements, assembling comprehensive travel histories and enhanced
intelligence and targeting rules.  CBP lacks these capabilities in other environments
(pedestrian, outbound, checkpoint) and therefore lacks an integrated view of vehicles and
people as they enter and leave the country. CBP is extending the WHTI capabilities to other
mission areas. The Key Pedestrian Gaps are; no advanced traveler information; ineffective
directional signage; insufficient tactical control (manual port absconder deterrent); travelers
with and without compliant travel documents intermingled, creating an inefficient processing
environment; limited biometric capability, resulting in extended processing times. If unfunded,
security gaps will continue; port absconders will continue to put officers’ lives at risk; and
processing will remain labor intensive, and long waits will continue at the largest pedestrian
crossings. Key Outbound Gaps – unlike inbound operations, most POEs do not have
adequate infrastructure or technology to conduct effective outbound operations and
intelligence gathering.  Outbound operations lack the basic tools inbound uses (LPR, RFID,
VPC) to properly inspect vehicles and travelers.  Existing LPR technology is old, and does not
contribute significantly to intelligence gathering.  Without funding, millions in cash and
weapons will continue to cross the land border into Mexico, fueling the drug war, border
violence, and the emerging violence on U.S. soil.  Failure to fund will continue to put
American lives (officers and citizens) in danger. Key Checkpoint Gaps – BP checkpoints lack
the basic information and technologies provided in the inbound vehicle environment: LPR,
RFID, and VPC.  These technologies would provide and correlate license plate information
and passenger document information to the Border Patrol Agent. In a limited one week test at
a very small checkpoint – two arrests were made solely due to the mobile (handheld) LPR
and document read capabilities – and the handheld is the least robust capability envisioned
by CBP in the outbound environment. Without funding, BP agents will have little to no
intelligence by which to conduct checkpoint inspections and protect the U.S. interior.  Failure
to fund precludes CBP from providing needed vehicle and traveler intelligence to advance its
targeting abilities.

3.   Provide a list of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.
 WHTI Implemented the LBI Triangle Strategy (integration of information between inbound,
outbound and OBP Checkpoint processing) including: deployed WHTI inbound technical
solution on 10 lanes at 4 locations; began deployment of re-engineered pedestrian processing
on 3 lanes at 1 location; piloted a Tier 3 outbound solution; began southwest border
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deployment of 1 Tier 1 outbound solution, 5 Tier 2 outbound solutions, and 36 Tier 3
outbound solutions. Deployed integrated LPR capability to 1 fixed and 14 tactical OBP
checkpoints on the southwest border. Deployed the following lane optimizations to improve
lane discipline and speed up processing of inbound traffic. Lane Flow Optimization involving
the placement of descriptive signage within individual lanes and a paint scheme which
reduces visual clutter and emphasizes locations within each lane. Ready Lanes for travelers
with RFID-enabled travel documents at 12 locations.

4.   Provide a list of planned accomplishments for current year (CY) and budget year (BY).

 Planned CY (FY2012) accomplishments include: - Pilot of pedestrian re-engineering
deployment begun in FY 2011 (unfunded) - Begin upgrading Tier 3 outbound deployments to
Tier 2 (24 locations) or Tier 1 (14 locations) – (unfunded) - Deployment of an additional 10 to
20 Border Patrol Checkpoints (unfunded) - Implement Ready Lanes, Variable Message
Signage, and Lane Flow Optimization to additional crossings (funded)  Planned BY (FY2013)
accomplishments include: - Complete upgrading of Tier 3 outbound deployments begun in FY
2012 (unfunded) - Implement Ready Lanes, Variable Message Signage, and Lane Flow
Optimization to additional crossings (funded) - Implement technology refresh of inbound
technical solution deployed during FY2008 (unfunded).

5.   Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment.  An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees. 

2007-07-31
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Section C: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.C.1 Summary of Funding

  PY-1
&

Prior

PY
2011

CY
2012

BY
2013

Planning Costs: $3.1 $0.0 $0.0 $0.0

DME (Excluding Planning) Costs: $311.1 $0.0 $0.0 $0.0

DME (Including Planning) Govt. FTEs: $32.1 $0.0 $0.0 $0.0

Sub-Total DME (Including Govt. FTE): $346.3 0 0 0

O & M Costs: $139.9 $74.2 $74.8 $74.8

O & M Govt. FTEs: $68.0 $1.6 $1.7 $1.7

Sub-Total O & M Costs (Including Govt.
FTE):

$207.9 $75.8 $76.5 $76.5

Total Cost (Including Govt. FTE): $554.2 $75.8 $76.5 $76.5

Total Govt. FTE costs: $100.1 $1.6 $1.7 $1.7

# of FTE rep by costs: 588 10 10 10

Total change from prior year final
President’s Budget ($)

$0.0 $-3.7

Total change from prior year final
President’s Budget (%)

0.00% -5.00%
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2. If the funding levels have  changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:  
For FY 2013 in Table 1 there is a reduction from the FY 2012 President’s Budget.  The
difference reflects a reduction in the number of FTEs supported by the investment from 294 to
10.  While 294 FTEs were acquired by the investment, beginning in FY 2011 responsibility for
support of these FTEs was transferred to agency base S&E. 
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type EVM Required Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery
Vehicle

(IDV)
Reference ID

IDV
Agency

ID

Solicitation ID Ultimate
Contract Value

($M)

Type PBSA ? Effective Date Actual or
Expected
End Date

Awarded 7014 HSBP1010F00
311

HSBP1010A00
058

7014

Awarded 7014 HSBP1007F14
334

GS35F4880H 4730

Awarded 7014 HSBP1011C0
0060

Awarded 7014 HSBP1008J19
873

HSHQDC06D00
023

7001

Awarded 7014 HSBP1011C0
0068

Awarded 7014 HSBP1010J00
108

HSHQDC06D00
023

7001

Awarded 7014 HSBP1010J00
730

HSHQDC06D00
023

7001

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
EVM was performed on the FFP prime contract during DME.  Since FFP does not provide for a cost variance, schedule variance becomes the
primary EVM indicator 
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http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010F00311&contractIDVPIID=HSBP1010A00058&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010F00311&contractIDVPIID=HSBP1010A00058&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7014
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1007F14334&contractIDVPIID=GS35F4880H&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1007F14334&contractIDVPIID=GS35F4880H&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=4730
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011C00060&contractIDVPIID=&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011C00060&contractIDVPIID=&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1008J19873&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1008J19873&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011C00068&contractIDVPIID=&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1011C00068&contractIDVPIID=&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010J00108&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010J00108&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010J00730&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
http://usaspending.gov/customcode/contractsItdashboard.php?contractPIID=HSBP1010J00730&contractIDVPIID=HSHQDC06D00023&contractAgencyID=7014&fundAgencyID=70&idvAgencyID=7001
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities:  2012-06-26 

Section B: Project Execution Data

Table II.B.1 Projects

Project ID Project
Name

Project
Description

Project
Start Date

Project
Completion

Date

Project
Lifecycle
Cost ($M)

2 LBI Phase 1 Initial operating capabilities for
pedestrian, outbound, and

checkpoint.  This project includes
the piloting of a re-engineered

pedestrian process on 3 lanes at
1 pedestrian location (Paso Del

Norte, TX).  In the outbound
environment, Phase 1 will deploy
one Tier 1 (robust, inbound-like)
solution; five Tier 2 (fixed LPR+)
solutions; and 36 Tier 3 (mobile
capability) solutions.  Phase 1

also delivers LPR and VPC
capabilities to Border Patrol

checkpoints: a fixed solution at
one checkpoint and tactical

solutions and 14 checkpoints. 
Finally, Phase 1 will deploy WHTI
inbound technical solution to 10
remaining lanes at 4 locations.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project End Point Schedule End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project
Activities

($M)

End Point Schedule
Variance
(in days)

End Point Schedule
Variance (%)

Cost Variance
($M )

Cost Variance
(%)

Total Planned Cost
($M)

Count of
Activities

Activities
($M)

Variance
(in days)

Variance (%) ($M ) (%) ($M) Activities

2 LBI Phase 1

Key Deliverables

Project Name Activity Name Description Planned Completion
Date

Projected
Completion Date

Actual Completion
Date

Duration
(in days)

Schedule Variance
(in days )

Schedule Variance
(%)

2 Tier 1 / 2 IOC Implement 1 outbound
Tier 1 solution

(Anzalduas) and 4
outbound Tier 2

solutions

2011-10-31 2011-11-18 2011-11-18 77 -18 -23.38%

2 BP Tactical IOC Implement19 BP
tactical solutions

2011-10-31 2011-11-11 2011-11-11 77 -11 -14.29%

2 Ped Gate IOC Implement new gating
system with document

readers and
enhanced US-PED at

Paso Del Norte

2011-11-30 2011-11-30 2011-11-08 152 22 14.47%
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Section C: Operational Data

Table II.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance
Measurement

Category Mapping

Measurement
Condition

Baseline Target for PY Actual for PY Target for CY Reporting
Frequency

Percentage of arriving
land border travelers
with WHTI-compliant

documents.

Percent Mission and Business
Results - Services for

Citizens

Over target 90.000000 93.000000 96.000000 95.000000 Monthly

RFID document
saturation

Percent Customer Results -
Service Coverage

Over target 20.000000 25.000000 33.000000 30.000000 Monthly

Average POV
inspection time

(seconds)

Number Process and Activities
- Cycle Time and

Timeliness

Under target 52.000000 52.000000 48.500000 52.000000 Monthly

VPC availability Percent Technology -
Reliability and

Availability

Over target 99.000000 99.000000 99.200000 99.000000 Monthly

End-to-end query
response time

(seconds)

Number Technology -
Efficiency

Under target 5.000000 5.000000 1.400000 5.000000 Monthly
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